
TOWN OF NEWINGTON 
 

SCHOOL CODE COMPLIANCE PROJECT BUILDING COMMITTEE  
 

MINUTES 
 

April 29, 2010 
 

TOWN HALL LOWER LEVEL CONFERENCE ROOM L101 
 

I. Call to Order –the meeting was called to order at 4:30 PM. 
 

II. Roll Call – Members present: Myra Cohen, Dan Carson, and Steve 
Woods. Others present: Mark Welch, Oak Park Architects; William 
Collins, Superintendent of Schools; Lou Jachimowicz, Business 
Administrator; Jim Wenker and Mike Gaydos, Newington High 
School; and Jeff Baron, Director of Administrative Services. 

 
III. Public Participation - None 

 
IV. PCT meeting/project status update – Mr. Welch met with the State on 

April 27. Their comments were addressed and Oak Park has a set of 
approved plans.  Mr. Welch will meet with the Town’s code review 
officials on April 30th.  Changes since the last meeting include epoxy 
for the floor of the ramps (no cost savings, but this surface is more 
durable and more slip resistant), the call for aid system will now be 
hooked up to the 9-1-1 system, the bleacher aisles were moved over 18 
inches to accommodate handicapped seating, and new bleachers were 
eliminated because they were not reimbursable. Bleachers will be 
motorized. There will be a large pair of doors at the bottom of the 
ramp. The project will be advertised on May 5th and bids will be 
opened on May 27th. Since the project is over $500,000 the 
Contractors must be pre-qualified by the Connecticut Department of 
Administrative Services. 

 
V. Funding level for 2010-11 – Mr. Baron distributed a handout showing 

the financial status of the project. $100,000 was approved by the Town 
Council for the gym floor abatement in 2010-11, along with an 
additional $1,000,000 for code correction activity.  Mr. Welch will 
identify what the Committee can address next. 

 
VI. Any Other Business Pertinent to the Committee – The next meeting 

will be held on June 1st at 4:30 P.M. to review bids and make a 
recommendation to the Town Council.  

 
VII. Public Participation – None. 



 
VIII. Committee response to public participation – None. 

 
IX. Adjournment – the meeting adjourned at 4:51 P.M.. 

 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 

 
 
 
 


